



Neighborhood Notification Letter #73

Date: 3/22/19

Week of: 3/25/19

PROJECT: Capitol Seniors Housing, Andover
141 Elm St., Andover, MA

Dear Neighborhood Abutters:

Work anticipated, but not limited to, for the week of 3/25/19 as it relates to the above referenced project, are as follows:

- Project Site: Earthwork activities relative to sidewalk, walk-way/flat work prep
- Project Site: Concrete placements relative to sidewalks and walk-ways
- Project Site: Paver installation/hardscape
- Project Site: Siding Activities are on-going
- Project Site: Standing seam roof operations are on-going
- Project Site: Drywall and taping touch-ups
- Project Site: Interior Painting operations are on-going
- Project Site: Flooring operations are on-going
- Project Site: Door and Casing operations are on-going
- Project Site: Cabinet/Counter Top install is on-going
- Project Site: Commercial Kitchen install is on-going
- Project Site: Mechanical Finish is on-going
- Project Site: Electrical and Plumbing Finish is on-going
- Project Site: Misc. Mechanical and Electrical Rough
- Project Site: Mechanical and Electrical Finishes
- Project Site: Permanent Gas and Electric is complete
- Heavy trucking operations relative to concrete placements and deliveries
- Work Hours: Anticipated Mon-Fri 7AM to 6PM and Saturday 8AM to 3PM

Sincerely,

Dellbrook | JKS