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ANDOVER MUNICIPAL SERVICES FACILITY

Summary of Work Completed

• Review & Confirmation 

• Survey

• Subsurface Investigation

• Concepts

• Conceptual Cost Estimate

• Schematic Site Layout & Material Plan

• Initiated Stormwater & Grading Design

• Schematic Elevations

• Schematic Building Massing

• Submitted Schematic Documents to Independent Cost Estimator
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Preferred Concept

Office / Employee Facilities
Trade Shops

Vehicle Maintenance

Wash Bay

Vehicle / Equipment Storage



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY



ANDOVER MUNICIPAL SERVICES FACILITY

Design & Construction Schedule Date

• Complete Design Documents…………………………… February 17, 2017

• Advertise for Bid………………………………………………. February 22, 2017

• Filed Subbid Opening….……………………………………. March 22, 2017

• General Bid Opening………………………………………… April 05, 2017

• Town Meeting Approval…………………………………… May 2017

• Construction Notice to Proceed…………………..…… June 2017

• Construction Completion……………………………..…… July 2018
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Permitting Schedule


