Critical Path - Key State & Local Milestones (Amended 2/18/09)																						
	1	1		,		1 200			(runena	cu 2, 10, 03,								1	1			
Proposed Scope of Work	Nov. 2009	Dec. 2008	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Feb-1
1. Expedited Permitting																						
2. Infrastructure Analysis																						
3. Zoning Analysis																						
4. Form Based Code																		Town Mtg				
5. Community Benefits/Impacts																		TOWN INTE				
6. Mass Highway - Alternatives Development		1							mtg 7.16.0	0									t			1
7. Draft EIS/EIR									iiitg 7.10.0.	9					mtg 1.12.10							
															iiitg 1.12.10				+			——
8. Public Meeting on Purpose and Need			1		mtg 3.19.09																	—
9. 25 Percent Design of Preferred																						
N.E.P.A.																						-
Wall ou																						
Notice of Intent to FHwA – publish in the Federal Register			Jan. 15 – 30	0th																		
Notice to Participating Agencies		<u> </u>	1.20.09																			
Scoping Session on Statement of Purpose and Need			-		mtg. 3.19.09														 			
Geophing Geositori Graterinenii or Furpose and Need			1		ing. 5.15.09														+			
Draft EIS	1	Dec. 15th -	- Jan. 15th																			
M.E.P.A.																						
																						
Notice of Project Change	_		1.30.09																			1
Environmental Monitor Published	-			2.11.09																		-
Environmental Monitor Fublished				2.11.09																		
Comments Due					3.3.09																	
Sec'y (possibly) signs Certificate of Project Change					3.13.09																	
7 11 77 0																						
Certificate of Project Change issues					3.16.09																	
Public Meetings:																						
T don't incernige																						
Public Meeting on Purpose and Need			l .		mtg 3.15.09																	
Mass Highway - Alternatives Development	+				intg 3.13.09				mtg 7.16.0	0												
Draft EIS/EIR	+								iiitg 7.16.0	9					mtg 1.12.10				+			——
	_														mtg 1.12.10							. 2474
25 Percent Design of Preferred																						mtg 2.17.12
Form Based Code	-																	Town Mtg				
	+	 	-	-															-			
	+	 	1	 													 		 			
	-																					
	-	ļ	ļ																			
	+	<u> </u>	1	-													 		 			
	+	 	-	-																		
	+	 	1	 													 		 			
	_																		ļ			
	_																		ļ			
	+	<u> </u>		ļ													ļ		 			+
	-			ļ													ļ		 			
	+	<u> </u>	1	-													 		 			
		<u> </u>	L	l													l		ll			1

^{***}It should be noted that the attached dates are subject to change $\ensuremath{^{***}}$

^{**}Public Meetings to engage community input on tasks 1-5 will be scheduled upon availability of information**