

Eligibility Period Schedule of Deliverables

Town of Andover West Elementary School

MSBA Board of Directors Meeting – December 13, 2017

Eligibility Period Commences – May 1, 2018		
MODULE ONE - Eligibility Period		
Deliverable	Days	Due Date and Status
Initial Compliance Certification Submitted 5/1/18 MSBA Receipt 5/7/18	30	May 31, 2018 Required Done
School Building Committee Submitted 6/22/18 Via E mail Original Via USPS	60	July 2, 2018 Required Done
Educational Profile Questionnaire Submitted 7/27/18	90	July 30, 2018 Required Done
Online Enrollment Projection Submitted 7/27/18	90	July 30, 2018 Required Done
Enrollment/Certification Executed	180	October 29, 2018 Required
Maintenance and Capital Planning Information	180	October 29, 2018 Required
ATM Approved 5/1/18 \$1.2 Mil Local Vote Authorization Submitted 6/22/18 Via E mail Original Via USPS	270	January 28, 2019 Required Done
Feasibility Study Agreement	270	January 28, 2019 Required
Eligibility Period Concludes – January 28, 2019		

Note: If the District has concerns about meeting any of the following deadlines, please let the MSBA know on or before May 1, 2018. The MSBA will require Districts that are unable to complete the preliminary requirements within the timeframes noted for each to withdraw its SOI and reapply when the District has the financial and community support required.

As of July 27, 2018